



AMBASSADOR CONSTRUCTION CO., INC.

March 17, 1999

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048

RE: Mayor's Office of Emergency Management
7 World Trade Center - 1, 7 & 23rd Floors
Change Order #076
Amb. Job # S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #076 to perform the following work at the above referenced premises for the sum of SEVEN HUNDRED ONE DOLLARS (\$701.00):

SCOPE OF WORK

- Relocate existing cold water make-up line which interfered with the location of the Motorola riser work as requested by Silverstein Building Engineers. This work was performed on a time and material basis.

Plumbing	\$605.00
General Conditions	48.00
Overhead & Fee	39.00
Insurance	9.00
Total	\$701.00

OK

Please notify us if we are to proceed with this work.

Very truly yours,
AMBASSADOR CONSTRUCTION CO., INC.

Martin Schneider
Vice President

MS:am
cc: Juan Mejia - SHC
Glenn Pymonto - DCAS

Accepted: _____ Dated: _____
C:\OFFICE\MAIN\PROCESSED\DCAS\DCAS\0076\076

317 MADISON AVENUE • NEW YORK, NY 10017 • 212 922 1020 • FAX 212 949 9762