



Silverstein Properties, Inc
7 World Trade Center
New York, N.Y. 10048
Telephone: 212-619-6569
Fax: 212-732-5190

April 9, 1999

Mr. Glenn Pymonto
Department of City Wide Administrative Services
Division of Real Estate Services
1 Centre Street, DRES - Room 2000 North
New York, New York 10007

RE: 7 World Trade Center
Mayor's Office of Emergency
Management -1st, 7th, & 23rd Flrs.
Change Order #78

Dear Mr. Pymonto:

Attached please find change order #78 in the amount of ~~\$6,629.00~~ ^{47,710.00} submitted by
Ambassador Construction for the following scope of work:

- Remove and reinstall speakers and fire devices for installation
of ceiling tiles in the press room. See R.B. Samuels field order
#28516 (attached). \$1,245.00
- Refeed electric circuits to elevator pits damage during chopping
for fuel oil piping. See R.B. Samuels work order #27481
(attached). \$1,988.00
- Refeed T.V. monitors in press room. T.V. could not be installed
from underside of slab due to interference with electrified deck.
See R.B. Samuels work order #27484 (attached). \$1,626.00
- Add additional plywood and furring at room #2317 as requested
by Bob Melanoff for additional phone work. See Precision work
order #7056 (attached). \$ 860.00
- Remove additional stone to investigate fuel oil pipage work. See
Miller Druck work order #50710 (attached). \$ 933.00

Sub-total	\$6,652.00
General Conditions	\$ 532.00
Overhead & Fee	\$ 431.00
Insurance	<u>\$ 95.00</u>
	<u>\$7,710.00</u>


*Agreed for
\$7,200.00*

7 World Trade Center
Mayor's Office of Emergency Management
Change Order #78
Page 2 of 2

If this meets with your approval, please sign and return to my office.

Thank you.

Sincerely,

A handwritten signature in black ink, appearing to read "Walter G. Weems III". The signature is fluid and cursive, with a large, sweeping flourish at the end.

Walter G. Weems III
Building Manager

cc: Cathy Giliberti
Chi Chu
Bill Dacunto
Richard Ramos (DCAS)
Josep Domingvez (DCAS)