



AMBASSADOR CONSTRUCTION CO., INC.

August 11, 1999

Mr. Walter Weems
Silverstein Properties Inc.
7 World Trade Center
New York, NY 10048

Re: Mayor's Office of Emergency Management
7 World Trade Center
Change Order #092
Amb. Job #S57-5175



Dear Mr. Weems:

We are pleased to submit herewith our change order #092 to perform the following work at the above referenced premises for the sum of THREE HUNDRED EIGHTY DOLLARS (\$380.00):

Furnish and install 1 1/2" kindoff on wall in press room, as requested by OEM.

Electrical Cost	\$327.00
General Conditions	26.00
Overhead & Fee	21.00
Insurance	6.00
Total	\$380.00

Handwritten signature/initials

Please notify us if we are to proceed.

If you have any questions please do not hesitate to contact us.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.

Handwritten signature of Martin Schneider

Martin Schneider
Vice President

cc: Juan Mejia / SHC
Glenn Pymonto / DCAS

MS:am

Accepted: _____ Dated: _____

C:\OFFICE\WPWIN\WPD\CO\SIOEM\CO\SIOEMCO92.WPD