



Silverstein Properties, Inc.
7 World Trade Center
New York, N.Y. 10048
Telephone: 212-619-6569
Fax: 212-732-5190

August 2, 1999

Mr. Glenn Pymonto
Department of City Wide Administrative Services
Division of Real Estate Services
1 Centre Street, DRES - Room 2000 North
New York, New York 10007

RE: 7 World Trade Center
Mayor's Office of Emergency
Management-1st, 7th, & 23rd Flrs
Change Order #91

Dear Mr. Pymonto:

Attached please find change order #91 in the amount of \$6,565.00 submitted by Ambassador Construction for the following scope of work:

As per Cosentini's memo to Swanke Hayden Connell regarding the 7th floor Domestic Booster System bearing drips, the following are the costs associated to remedy the leakage:

- Furnish and install federal pump unit	
- Furnish and install 2" funnel drain	
- Connect pump discharge to existing discharge	
Above items	\$3,775.00
 Furnish and install one separate circuit for pump	 \$1,874.00
 Subtotal	 \$5,650.00
General Conditions	\$452.00
Overhead and Fee	\$366.00
Insurance	<u>\$97.00</u>
	\$6,565.00

Exclusions:
Work on overtime
Vent for pump

7 World Trade Center
Mayor's Office of Emergency Management
Change Order #91
Page 2 of 2

If this meets with your approval, please sign and return to my office.

Thank you.

Sincerely,

A handwritten signature in black ink, appearing to read "Walter J. Weems III", with a long, sweeping horizontal stroke extending to the right.

Walter J. Weems III
Building Manager

cc: Cathy Giliberti
Chi Chu
Bill Dacunto
Richard Ramos (DCAS)
Josep Domingvez (DCAS)