

APR 06 '99 11:00 FR AMBASSADOR CONSTR. C0212 949 9762 TO 6693640

P.02/08



AMBASSADOR CONSTRUCTION CO., INC.

March 23, 1999

Mr. Walter Weems
Silverstein Properties Inc.
7 World Trade Center
New York, NY 10048

Re: Mayor's Office of Emergency Management
7 World Trade Center
Change Order #044R
Amb. Job #S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our revised change order #044R to perform the following work at the above referenced premises for the sum of EIGHTY FIVE THOUSAND EIGHT HUNDRED NINETY THREE DOLLARS (\$85,893.00):

SCOPE OF WORK

As per Swanke Hayden Connell's revised sketch SK-58, FSK-50 dated 3/19/99 for the work on the fuel oil lines their supports and enclosure all sides.

Support, columns enclosures	\$36,270.00	
Concrete encasement around pipe	15,650.00	
New route for fuel oil lines	12,500.00	
Miscellaneous patching sheetrock & block	5,500.00	
Painting	2,500.00	
Electrical hook-up for welding	1,500.00	
Subtotal	\$73,920.00	53,920
General Conditions	5,914.00	4,714
Overhead & Fee	4,790.00	3,310
Insurance	1,269.00	843
Total	\$85,893.00	6

Alternate:


If steel work has to be performed on overtime add \$9,458.00

We have not included in this cost any other work on overtime or standby time for this work except for the alternate.

Continued. . .

317 MADISON AVENUE • NEW YORK, NY 10017 • 212 922 1020 • FAX 212 949 9762

NYC-WTC_000171760



AS NOTED
 PSK-50
 11/24/98
 Job No. 5576A

at Your Service Ltd.
MAJOR OFFICE OF EMERGENCY MANAGEMENT
ALT. ROUTE FOR OIL PIPES
British Empire Ground Ltd.
215 Salisbury St., New York, New York 10032
212 264 2646, 212 264 2646

1. Date Performed
2. 01-26-99
3. 12-14-98
4. REVISED AS NOTED
5. REVISE ROUTING