



Silverstein Properties, Inc
 7 World Trade Center
 New York, N.Y. 10048
 Telephone: 212-619-6569
 Fax: 212-732-5190

December 23, 1998

Mr. Glenn Pymonto
Department of City Wide Administrative Services
 Division of Real Estate Services
 1 Centre Street, DRES - Room 2000 North
 New York, New York 10007

RE: 7 World Trade Center
 Mayor's Office of Emergency
 Management -1st, 7th, & 23rd Floors
Change Order #44

Dear Mr. Pymonto:

Attached please find change order #44 in the amount of \$24,307.00 submitted by Ambassador Construction for the following scope of work:

Furnish and install the fuel oil piping in accordance with Swanke Hayden Connell sketch dated 12/14/98 revise routing. The following are the costs:

-Furnish and install 2 hour rated enclosure
 of lath with two (2) inches of plaster around pipes suspended box

	\$15,470.00
-Remove and replace sheetrock ceilings	\$2,500.00
-Paint Ceiling	\$1,500.00
-Patch Block	<u>\$1,500.00</u>
Sub-Total	\$20,970.00
General Conditions	\$1,678.00
Overhead and Fee	\$1,359.00
Insurance	<u>\$300.00</u>
Total	\$24,307.00

If this meets with your approval, please sign and return to my office. Thank you.

Sincerely,


 Walter J. Weems III
 Building Manager

cc: Cathy Giliberti
 Chi Chu
 Bill Dacunto
 Richard Ramos (DCAS)
 Josep Dominguez (DCAS)