



Silverstein Properties, Inc
7 World Trade Center
New York, N.Y. 10048
Telephone: 212-619-6569
Fax: 212-732-5190

February 1, 1999

Mr. Glenn Pymonto
Department of City Wide Administrative Services
Division of Real Estate Services
1 Centre Street, DRES - Room 2000 North
New York, New York 10007

RE: 7 World Trade Center
Mayor's Office of Emergency
Management -1st, 7th, & 23rd Floors
Change Order #65

Dear Mr. Pymonto:

Attached please find change order #65 in the amount of \$26,336.00 submitted by Ambassador Construction for the following scope of work:

Furnish the following equipment:

1. X-ray equipment consisting of SYS-222-EG&G Astrophysics System 222 X-ray system, including standard imaging enhancements, (1) year parts and labor warranty. Service includes installation with state required cabinet survey and interlocking test, system operation training, object recognition training, and shipping to customer location.

\$17,627.00

2. Video equipment, video badging equipment including Windows badging software consisting of: BinIVS Badging Software, custom badge design software module, software image compression, Audit Trail, WinIVS manual, on line help. Direct Print Badge Printer, and supplies to create 200 badges. (* Customer to provide digital camera and PC to run software).

\$4,995.00

3. (2) sets of wheels for video console **\$98.50**

Subtotal	\$22,721.00
General Conditions	\$1,818.00
Overhead and Fee	\$1,472.00
Insurance	\$325.00
Total	\$26,336.00

Silverstein Properties, Inc.
Ambassador Construction, Co.
Change Order #65
Page 2 of 2

If this meets with your approval, please sign and return to my office. Thank you.

Sincerely,

A handwritten signature in cursive script, appearing to read "Walter J. Weems III".

Walter J. Weems III
Building Manager

cc: Cathy Giliberti
Chi Chu
Bill Dacunto
Richard Ramos (DCAS)
Josep Dominguez (DCAS)