


AMBASSADOR CONSTRUCTION CO., INC.



November 3, 1998

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048

RE: Mayor's Office of Emergency Management
7 World Trade Center - 1, 7 & 23rd Floors
Change Order #023
Amb. Job # S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #023 to perform the following work at the above referenced premises for the sum of SEVEN THOUSAND FIVE HUNDRED THIRTY FOUR DOLLARS (\$7,534.00):

SCOPE OF WORK

As per sketch from Cantor at the 7th Floor, furnish and install reinforcement plates and cut beam for new beam penetration of conduits. All work performed on overtime.

The cost breakdown is:

- Miscellaneous steel	6000	\$6,500.00
- General Conditions		520.00
- Overhead and Fee		421.00
- Insurance		93.00

Total *6000* ~~\$7,534.00~~

If you have any questions, please do not hesitate to contact us.

\$5,800.00

Please approve change order and return to us as soon as possible so we may proceed.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.

Martin Schneider
Vice President

MS:am

cc: Juan Mejia - SHC
Glenn Pymonto - DCAS

Accepted _____

Dated _____

C:\WPWIN\601\WPD\DCS\OEM\OEMCO23.WPD

317 MADISON AVENUE, NEW YORK, NY 10017, 212 922 1020, FAX 212 949 9762