

AMBASSADOR CONSTRUCTION CO., INC.



November 20, 1998

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048

RE: Mayor's Office of Emergency Management
7 World Trade Center - 1, 7 & 23rd Floors
Change Order #34
Amb. Job # S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #034 to perform the following work at the above referenced premises for the sum ONE THOUSAND THREE HUNDRED NINETY ONE DOLLARS. (\$1,391.00):

- To furnish and install a new metal cap flashing with
drip return as shown on the Kemper System drawing.

\$1,200.00

General Conditions	96.00
Overhead and Fee	78.00
Insurance	17.00
Total Credit	\$1,391.00

OK

Please notify us if we are to proceed with this work.

We trust the above meets with your approval and we look forward to the continued pleasure of serving you.

Please sign one copy of this letter and return it to our office for our records

If you have any questions, please do not hesitate to contact us.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.

Martin Schneider
Vice President

MS:am

cc: Juan Mejia - SHC
Glenn Pymonto - DCAS

Accepted _____

Dated _____

A:\DEMCO\S\DEMCO34\WPD

317 MADISON AVENUE, NEW YORK, NY 10017, 212 922 1020, FAX 212 949 9762