



Silverstein Properties, Inc
7 World Trade Center
New York, N.Y. 10048
Telephone: 212-619-6569
Fax: 212-732-5190

December 21, 1998

Mr. Glenn Pymonto
Department of City Wide Administrative Services
Division of Real Estate Services
1 Centre Street, DRES - Room 2000 North
New York, New York 10007

RE: 7 World Trade Center
Mayor's Office of Emergency
Management -1st, 7th, & 23rd Floors
Change Order #40

Dear Mr. Pymonto:

Attached please find change order #40 in the amount of \$26,427.00 submitted by Ambassador Construction for the following scope of work:

As per the engineer's verbal instructions to weld new rebar intrench with 3" over lap at each end. In order to expose the end of the existing rebar the concrete has to be chopped away.

- New rebar and welding	\$7,800.00
- Chop existing concrete	\$15,000.00
- Sub-total	\$22,800.00
- General Conditions	\$1,824.00
- Overhead and Fee	\$1,477.00
- Insurance	<u>\$326.00</u>

Total

~~\$26,427.00~~
\$21,300⁰⁰/₂₂

*Alternate

If welding of rebar has to be performed on Overtime \$4,080.00

If this meets with your approval, please sign and return to my office. Thank you.

Sincerely,

Walter J. Weems III
Building Manager

cc: Cathy Giliberti
Chi Chu
Bill Dacunto
Richard Ramos (DCAS)
Josep Dominguez (DCAS)