

CHANGE ORDER REQUEST NO. 527

GENERAL CONTRACTOR:

Ambassador Const.

Attention: Martin Schnyder

SUB- CONTRACTOR:

NEWCO IRON WORKS

68 North 1st Street

Brooklyn NY 11211

PROJECT: Mayor's Office

OWNER:

LOCATION: 7WTC

DESCRIPTION OF CHANGE:

**To F/I approx 150 pieces of rebar as per engineer's instructions,
to weld new rebar to existing rebar at all locations with 3"
over wrap at each end.**

For the sum of \$7,900

Alternate overtime \$3,520

AUTHORIZED BY:

REQUESTED CHANGE TO CONTRACT PRICE:

Decreased

Increase ***

Amount \$11,420

The undersigned certifies the above to be true, fair, and accurate representation of the facts.

GENERAL CONTRACTOR'S

BY: Martin Schnyder

PRINT OFFICER'S NAME & TITLE

DATE SIGNED:

NEWCO IRON WORKS, LTD.

BY: *Steve Glazer*

STEVEN GLAZER, PRES.

PRINT OFFICER'S NAME & TITLE

DATE SIGNED: 12/21/98