

AMBASSADOR CONSTRUCTION CO., INC.



December 22, 1998

Mr. Walter Weems
Silverstein Properties Inc.
7 World Trade Center
New York, NY 10048

Re: Mayor's Office of Emergency Management
7 World Trade Center
Change Order #041
Amb. Job #S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #041 to perform the following work at the above referenced premises for the sum of SIXTEEN THOUSAND EIGHT HUNDRED SEVEN DOLLARS (\$16,807.00).

SCOPE OF WORK

As per sketch from Cantor dated 11/18/98 (attached), the antenna support details were revised.

The new antenna support was installed into web of beam adding four (4) steel clips fully welded.

This work was performed on a time and material basis.

133 Man Hours x \$105.00	\$13,965.00
Material	535.00
Subtotal	14,500.00
General Conditions	1,160.00
Overhead & Fee	940.00
Insurance	207.00
Total	\$16,807.00

12,30

~~\$14,500.00~~

We trust the above meets with your approval and we look forward to the continued pleasure of serving you.

Continued. . .

317 MADISON AVENUE, NEW YORK, NY 10017, 212 922 1020, FAX 212 949 9762

AMBASSADOR CONSTRUCTION CO., INC.



Mr. Walter Weems
December 22, 1998

Page Two. . .

Please sign one copy of this letter and return it to our office for our records

If you have any questions, please do not hesitate to contact us.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.

A handwritten signature in black ink, appearing to read 'Martin Schneider', written over a horizontal line.

Martin Schneider
Vice President

cc: Glenn Pymonto/DCAS
Juan Mejia/SHC

MS:am

Accepted: _____ Dated: _____

C:\OFFICE\WPWIN\WPOCS\OEMCO\S\OEMCO41.VPD