

CHANGE ORDER REQUEST NO. 524**GENERAL CONTRACTOR:****Ambassador Const.****Attention: Jack Klein****SUB- CONTRACTOR:****NEWCO IRON WORKS****68 North 1st Street****Brooklyn NY 11211****PROJECT: 7 WTC****OWNER:****LOCATION:****DESCRIPTION OF CHANGE:****Install tubes with addition of new antenna support into web of beam
adding 4 steel clips fully welded.**

	Number	X	Hours per worker	=	Worker's hours
Foreman	1		49 ²⁰		49 ²⁰
Ironworkers	2		49 ¹⁵		84 ¹⁴
					Total 133 Hours

133 man hours at 105 per hour = \$13,965 with equipment.**Material = \$535-****Total for both \$14,500****AUTHORIZED BY:****REQUESTED CHANGE TO CONTRACT PRICE:****Decreased****Increase ******Amount \$14,500****The undersigned certifies the above to be true, fair, and accurate representation of the facts.****GENERAL CONTRACTOR'S****NEWCO IRON WORKS, LTD.****BY: Jack Klein****BY:** **PRINT OFFICER'S NAME & TITLE****STEVEN GLAZER, PRES.****PRINT OFFICER'S NAME & TITLE****DATE SIGNED:****DATE SIGNED: 12/16/98**


JAN 11 '99 15:33 FR AMBASSADOR CONSTR. C0212 949.9762 TO 6693640

P.02/02

FAX 2122190256

SWANKE HAYDEN CONNELL
11-19-98 : 3:09PM : CANTOR SEINUK GROUP

002/002
2190059: 7/ 7



**TYPICAL DETAIL FOR
ANTENNA SUPPORT AT ROOF**

11.18.98

AACA -9:30-10
11/23/98