



Silverstein Properties, Inc
7 World Trade Center
New York, N.Y. 10048
Telephone: 212-619-6569
Fax: 212-732-5190

December 23, 1998

Mr. Glenn Pymonto
Department of City Wide Administrative Services
Division of Real Estate Services
1 Centre Street, DRES - Room 2000 North
New York, New York 10007

RE: 7 World Trade Center
Mayor's Office of Emergency
Management -1st, 7th, & 23rd Floors
Change Order #43

Dear Mr. Pymonto:

Attached please find change order #43 in the amount of \$11,759.00 submitted by Ambassador Construction for the following scope of work:

In accordance with the letter from John Hughes of the Office of Emergency Management dated 12/22/98, for the RG-6U plenum cable for the Time Warner T.V.

-Material	\$3,250.00
-Labor	\$4,895.00
-Ceiling Patch	\$2,000.00
-Sub-Total	\$10,145.00
-General Conditions	\$812.00
-Overhead and Fee	\$657.00
-Insurance	\$145.00
Total	\$11,759.00
	\$11,000⁰⁰

If this meets with your approval, please sign and return to my office. Thank you.

Sincerely,


Walter J. Weems III
Building Manager

cc: Cathy Giliberti
Chi Chu
Bill Dacunto
Richard Ramos (DCAS)
Josep Dominguez (DCAS)