

AMBASSADOR CONSTRUCTION CO., INC.



January 11, 1999

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048

#50

RE: Mayor's Office of Emergency Management
7 World Trade Center
1, 7 and 23rd Floors
Amb. Job # S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #50 to perform the following work at the above referenced premises for the sum of ONE THOUSAND SIXTY SEVEN DOLLARS (\$1,067.00):

SCOPE OF WORK

As per Swanke Hayden Connell and Shen Milsom & Wilke, the following is needed to correct the incompatibility between the original Ace Audio equipment specified and the Lutron interfaces for the dimming system.

- 2-Crestron CNRY-8 Modules @ \$375.00/each	\$750.00
- Labor to install	170.00
Subtotal	\$920.00
General Conditions	74.00
Overhead & Fee	60.00
Insurance	13.00
Total	\$1,067.00

✓
OK

Forward...

317 MADISON AVENUE, NEW YORK, NY 10017, 212 922 1020, FAX 212 949 9762

AMBASSADOR CONSTRUCTION CO., INC.



Mr. Walter Weems
January 11, 1999

Page Two...

Please notify us if we are to proceed with this work.

We trust the above meets with your approval and we look forward to the continued pleasure of serving you.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.

Martin Schneider
Vice President

cc: Juan Mejia - SHC
Glenn Pymonto - DCAS

MS:ag

Accepted: _____ Dated: _____

c:\wpdocs\oem\cos{oemoo50.wpd}