

AMBASSADOR CONSTRUCTION CO., INC.



December 31, 1998

Mr. Walter Weems
Silverstein Properties Inc.
7 World Trade Center
New York, NY 10048

Re: Mayor's Office of Emergency Management
7 World Trade Center
Change Order #047
Amb. Job #S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #046 to perform the following work at the above referenced premises for the sum of THREE THOUSAND NINE HUNDRED FORTY ONE DOLLARS (\$3,941.00):

SCOPE OF WORK

Furnish only three (3) ASA x 10" ASA x 12" OAL, stainless steel flexes for the generators.

These flexes have to be changed due to height restrictions.

Price includes credit given for the return of the unused flexes.

Sub Cost	\$3,400.00
General Conditions	272.00
Overhead & Fee	220.00
Insurance	49.00
Total	\$3,941.00

Please issue a change order for this work.

We trust the above meets with your approval and we look forward to the continued pleasure of serving you.

Continued . . .

317 MADISON AVENUE, NEW YORK, NY 10017, 212 922 1020, FAX 212 949 9762

AMBASSADOR CONSTRUCTION CO., INC.



Mr. Walter Weems
December 31, 1998

Page Two. . .

If you have any questions please do not hesitate to contact us.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.

Martin Schneider
Vice President

cc: Glenn Pymonto/DCAS
Juan Mejia/SHC

MS:am

Accepted: _____ Dated: _____

C:\OFFICE\WWW\DOC\DOEMCC\DOEMCC01.WPD

317 MADISON AVENUE, NEW YORK, NY 10017, 212 922 1020, FAX 212 949 9762

** TOTAL PAGE.03 **