

AMBASSADOR CONSTRUCTION CO., INC.



December 23, 1998

Mr. Walter Weems
Silverstein Properties Inc.
7 World Trade Center
New York, NY 10048

Re: Mayor's Office of Emergency Management
7 World Trade Center
Change Order #039R
Amb. Job #S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our revised change order #039R to perform the following work at the above referenced premises for the sum of TWENTY SIX THOUSAND THREE HUNDRED NINETY ONE DOLLARS (\$26,391.00).

To furnish and install:

- Seventy four (74) equip-USM type A/B 12D x 6W x 12H (black)
- Seventy four (74) USM RJ45 plate 6W
- Seventy four (74) Mobile PBF 15"W x 17 3/4"D LN

Total	\$26,391.00
--------------	--------------------

Please notify this office if we are to proceed with the work.

We trust the above meets with your approval and we look forward to the continued pleasure of serving you.

Please sign one copy of this letter and return it to our office for our records

If you have any questions, please do not hesitate to contact us.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.

Martin Schneider
Vice President

cc: Glenn Pymonto/DCAS
Juan Mejia/SHC

MS:am

Accepted: _____ Dated: _____

C:\OFFICE\WWW\000171888\000171888\000171888.VPD

317 MADISON AVENUE, NEW YORK, NY 10017, 212 922 1020, FAX 212 949 9762