

AMBASSADOR CONSTRUCTION CO., INC.



December 14, 1998

Mr. Walter Weems
Silverstein Properties Inc.
7 World Trade Center
New York, NY 10048

Re: 7th Floor Louvers
7 World Trade Center
Change Order #039
Amb. Job #S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #039 to perform the following work at the above referenced premises for the sum of THIRTY THOUSAND FIVE HUNDRED NINETY DOLLARS (\$30,590.00).

To furnish and install:

- Seventy four (74) equip-USM type A/B 12D x 6W x 12H (black)
- Seventy four (74) USM RJ45 plate 6W
- Seventy four (74) Mobile PBF 15"W x 17 3/4"D LN

Subtotal	\$26,391.00
General Conditions	2,111.00
Overhead and Fee	1,710.00
Insurance	378.00
Total	\$30,590.00

Please notify this office if we are to proceed with the work.

We trust the above meets with your approval and we look forward to the continued pleasure of serving you.

Please sign one copy of this letter and return it to our office for our records

Continued. . .

317 MADISON AVENUE, NEW YORK, NY 10017, 212 922 1020, FAX 212 949 9762

AMBASSADOR CONSTRUCTION CO., INC.



Mr. Walter Weems
December 14, 1998

Page Two. . .

If you have any questions, please do not hesitate to contact us.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.

A handwritten signature in black ink, appearing to read 'Martin Schneider', written over a horizontal line.

Martin Schneider
Vice President

cc: Glenn Pymonto/DCAS
Juan Mejia/SHC

MS:am

Accepted: _____

Dated: _____

C:\OFFICE\PM\IN\WPD\CS\OEMCO\S\OEMCO38.WPD