

AMBASSADOR CONSTRUCTION CO., INC.



November 3, 1998

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048

RE: Mayor's Office of Emergency Management
7 World Trade Center - 1, 7 & 23rd Floors
Change Order #024R
Amb. Job # S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our revised change order #024R to perform the following work at the above referenced premises for the sum of THREE THOUSAND ONE DOLLARS (\$3,001.00):

SCOPE OF WORK

To furnish and install the new switches to control monitors in EOC. as follows:

- Eighteen (18) low voltage switches	\$612.00
- Forty (40) D-sub mini conductors	\$560.00
- One (1) installation and termination	\$1,167.00
- One (1) Miscellaneous cable and hardware	<u>\$250.00</u>
Subtotal	\$2,589.00
General Conditions	207.00
Overhead and Fee	168.00
Insurance	<u>37.00</u>
Total	\$3,001.00 ✓ OK

We trust the above meets with your approval and we look forward to the continued pleasure of serving you.

Continued. . .

AMBASSADOR CONSTRUCTION CO., INC.



Mr. Walter Weems
November 6, 1998

Page Two. . .

Please sign one copy of this letter and return it to our office for our records

If you have any questions, please do not hesitate to contact us.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.

Martin Schneider
Vice President

MS:am

cc: Juan Mejia - SHC
Glenn Pymonto - DCAS

Accepted _____ Dated _____

C:\WPWIN80\WPDOCS\OEMCOEMCO24.WPD