

AMBASSADOR CONSTRUCTION CO., INC.



November 3, 1998

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048

RE: Mayor's Office of Emergency Management
7 World Trade Center - 1, 7 & 23rd Floors
Change Order #024
Amb. Job # S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #024 to perform the following work at the above referenced premises for the sum of **TWENTY THREE THOUSAND SIX HUNDRED ELEVEN DOLLARS (\$23,611.00)**:

SCOPE OF WORK

The below items are to control all sixty (60) Monitors and four (4) LCD Video Projectors in the EOC and Watch Command. Run cable to each monitor and LCD projectors. Ace to install cabling and IR sensors to each monitors and projectors. Provide additional control programming. Functions to include power on / off, Input select and volume up / down from Crestron touch panel.

• Furnish and install:	
- Six (6) Creston CNIR-8 IR Serial Port	\$3,504.00
- One (1) Creston ST-VC 3 Channel Volume Control	584.00
- Five (5) Creston ST-COM RS232/422 Interface	2,920.00
- Five (5) Creston ST-RMK Rack Mount kit	580.00
- Sixty (60) Creston IR Emitter	780.00
- 8000 feet Belden Control Cable Plenum Cable	2,950.00
- One (1) Engineering, Drafting and Pre-install	1,600.00
- One (1) miscellaneous hardware	867.00
- One (1) Local 3 installation and termination of cables	3,200.00
- One (1) Creston Programming changes	2,250.00
- Shipping	385.00
• Miscellaneous patching	750.00
Subtotal	\$20,370.00
General Conditions	1,630.00
Overhead and Fee	1,320.00
Insurance	291.00
Total	\$23,611.00

Revised

\$3,001.00

317 MADISON AVENUE, NEW YORK, NY 10017, 212 922 1020, FAX 212 949 9762

AMBASSADOR CONSTRUCTION CO., INC.



Mr. Walter Weems
November 3, 1998

Page Two. . .

We trust the above meets with your approval and we look forward to the continued pleasure of serving you.

Please sign one copy of this letter and return it to our office for our records

If you have any questions, please do not hesitate to contact us.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.

Martin Schneider
Vice President

MS:am

cc: Juan Mejia - SHC
Glenn Pymonto - DCAS
Peter Stern - Shen Milsom

Accepted _____ Dated _____

C:\WPWIN60\WPDOC\SIOEMICEMCO24.WPD