

AMBASSADOR CONSTRUCTION CO., INC.



November 13, 1998

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048

RE: Mayor's Office of Emergency Management
7 World Trade Center - 1, 7 & 23rd Floors
Change Order #025
Amb. Job # S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #025 to perform the following work at the above referenced premises for the sum of THIRTY SIX THOUSAND ONE HUNDRED NINETY NINE DOLLARS (\$36,199.00):

SCOPE OF WORK

As per architect's sketches FSK-26, FSK-27 and engineer's sketch SK-S-RA for the structural support for microwave dishes at bulk head wall in the roof. The following is a breakdown of the additional costs:

- Steel 3 tube supports and two (2) new 12 x 19 beams and grating.	\$22,660.00
- Fireproofing and patch block work.	5,040.00
- Cut three (3) holes in metal siding.	1,540.00
- New 2" conduit for antenna.	1,990.00
Subtotal	\$31,230.00
General Conditions	2,498.00
Overhead and Fee	2,024.00
Insurance	447.00
Total	\$36,199.00

434,300.00

Please notify us if we are to proceed with this work.

Continued. . .

317 MADISON AVENUE, NEW YORK, NY 10017, 212 922 1020, FAX 212 949 9762

AMBASSADOR CONSTRUCTION CO., INC.

Mr. Walter Weems
November 13, 1998

Page Two. . .

We trust the above meets with your approval and we look forward to the continued pleasure of serving you.

Please sign one copy of this letter and return it to our office for our records

If you have any questions, please do not hesitate to contact us.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.

A handwritten signature in black ink, appearing to read 'Martin Schneider', written over a horizontal line.

Martin Schneider
Vice President

MS:am

cc: Juan Mejia - SHC
Glenn Pymonto - DCAS

Accepted _____ Dated _____

C:\WPWIN80\WPDOCS\OEM\OEMCO25.VPD