

AMBASSADOR CONSTRUCTION CO., INC.



November 16, 1998

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048

RE: Mayor's Office of Emergency Management
7 World Trade Center - 1, 7 & 23rd Floors
Change Order #028
Amb. Job # S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #028 for the following work at the above referenced premises in the amount of ONE THOUSAND FOUR HUNDRED SEVENTY EIGHT DOLLARS <\$1,478.00>:

As per RFI #36, in order to independently feed ELP-23N and ELP-23N-1, the work which was already completely will have to be modified and alter the conduits to make a splice prior to entering panel ELP-23N and install new wire.

Electrical Cost	\$1,275.00
General Conditions	102.00
Overhead and Fee	83.00
Insurance	18.00
Total	\$1,478.00 ✓ OK

Please notify us if we are to proceed with this work.

If you have any questions, please do not hesitate to contact us.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.

Martin Schneider
Vice President

MS:am
cc: Juan Mejia - SHC
Glenn Pymonto - DCAS

Accepted _____ Dated _____

C:\WP\WIN95\WPDOCS\OEM\OEMCO28.WPD

317 MADISON AVENUE, NEW YORK, NY 10017, 212 922 1020, FAX 212 949 9762