

AMBASSADOR CONSTRUCTION CO., INC.



November 18, 1998

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048

RE: Mayor's Office of Emergency Management
7 World Trade Center - 1, 7 & 23rd Floors
Change Order #33
Amb. Job # S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #033 to perform the following work at the above referenced premises for the sum FIVE THOUSAND EIGHT DOLLARS. (\$5,008.00):

As requested in the field by Bob Melaniff, this work has been completed.

As per R.B. Samuels work order #27818:

- Extend 1-2" conduit for Bell Atlantic in lan room.
- Furnish and install 1-4" sleeve in telco closet "A" out to corridor.
- Furnish and install 1-1" telco outlet in commissioner's closet. \$3,350.00

As per R.B. Samuels work order #27820:

- Install grounding as required by Bell Atlantic for their equipment, cadweld to steel. \$970.00

Subtotal	\$4,320.00
General Conditions	346.00
Overhead and Fee	280.00
Insurance	62.00
Total Credit	\$5,008.00

Please send us your approval for this work, which has been completed.

We trust the above meets with your approval and we look forward to the continued pleasure of serving you.

If you have any questions, please do not hesitate to contact us.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.

Martin Schneider
Vice President

MS:am

cc: Juan Mejia - SHC
Glenn Pymonto - DCAS

Accepted

Dated

A:\WPDOC\SHC\DCAS\CHGORDR\033.WPD

317 MADISON AVENUE, NEW YORK, NY 10017, 212 922 1020, FAX 212 949 9762