

AMBASSADOR CONSTRUCTION CO., INC.



October 21, 1998

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048

RE: Mayor's Office of Emergency Management
7 World Trade Center - 1, 7 & 23rd Floors
Change Order #019
Amb. Job # S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #019 to perform the following work at the above reference premises for the sum of FOUR THOUSAND SIX HUNDRED THIRTY SIX DOLLARS (\$4,636.00):

SCOPE OF WORK

Replace (36) peices of 42"x30" decoustic panels as requested by the architect.

Cost	\$4,000.00
General Conditions	320.00
Overhead & Fee	259.00
Insurance	57.00
Total	\$4,636.00

✓ OK

Please approve this change order so we may proceed.

We trust the above meets with your approval and we look forward to the continued pleasure of serving you.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.


Martin Schneider
Vice President

MS:ag

cc: Juan Mejia - SHC
Glenn Pymonto - DCAS

Accepted: _____ Dated: _____

c:\wpdocs\oem\oemco19.wpd]

317 MADISON AVENUE, NEW YORK, NY 10017, 212 922 1020, FAX 212 949 9762