

AMBASSADOR CONSTRUCTION CO., INC.



October 22, 1998

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048

RE: Mayor's Office of Emergency Management
7 World Trade Center - 1, 7 & 23rd Floors
Change Order #021
Amb. Job. # S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #021 to perform the following work at the above referenced premises for the sum of TWENTY THOUSAND THREE HUNDRED FORTY TWO DOLLARS (\$20,342.00):

SCOPE OF WORK

As per Cantor Seinuk's sketches S-7.1, S-7-2 and S-23 for work at the water tank and switch gear areas on the 7th Floor.

1. Add (5) pieces of 10x49 I beam 16' long at water storage area.
2. Remove (3) pieces of I beam at the switch gear area. *and reuse.*
3. Add concrete pad with reinforcement at the switch gear.
4. Furnish and install (4) pieces of 10x49 I beam, approximately 16' long at dunnage steel.

Cost	\$5,100.00
	\$2,250.00
	\$10,200.00
Subtotal	\$17,550.00
General Conditions	1,404.00
Overhead & Fee	1,137.00
Insurance	251.00
Total	\$20,342.00

OK
\$18,500.00

Please approve change order and return to us as soon as possible so we may proceed.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.


Martin Schneider
Vice President

MS:ag

cc: Juan Mejia - SHC
Glenn Pymonto - DCAS

Accepted _____ Dated _____

c:\wpdocs\loem\oemco21.wpd

317 MADISON AVENUE, NEW YORK, NY 10017, 212 922 1020, FAX 212 949 9762

** TOTAL PAGE.02 **

P.02

OCT-22-1998 12:53

212 949 9762

96%