

AMBASSADOR CONSTRUCTION CO., INC.



October 22, 1998

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048

RE: Mayor's Office of Emergency Management
7 World Trade Center - 1, 7 & 23rd Floors
Change Order #017 Revised
Amb. Job # S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our revised change order #017 to perform the following work at the above referenced premises for the sum of FIVE THOUSAND FORTY TWO DOLLARS (\$5,042.00):

SCOPE OF WORK

- Delete material cost for floor boxes in original layout	<\$3,930.00>
- Provide and install combination floor boxes under raised floor area as per Swanke Hayden Connell's memorandum dated October 13, 1998. As per discussion with Swanke Hayden Connell, the under floor box will be by Raceway Component Inc.	\$8,280.00
General Conditions	348.00
Overhead and Fee	282.00
Insurance	62.00
Total	\$5,042.00

In order to perform this work, we must have an approval for this change order.

Please sign one copy of this letter and return it to our office so we may proceed.

If you have any questions, please do not hesitate to contact us.

We trust the above meets with your approval and we look forward to the continued pleasure of serving you

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.

Martin Schneider
Vice President

MS:ag

cc: Juan Mejia - SHC
Glenn Pymonto - DCAS

Accepted: _____ Dated: _____

c:\wpdoc\cicoem\cicoemco17.wpd

317 MADISON AVENUE, NEW YORK, NY 10017, 212 922 1020, FAX 212 949 9762