

AMBASSADOR CONSTRUCTION CO., INC.



September 14, 1998

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048

RE: Mayor's Office of Emergency Management
7 World Trade Center - 1, 7 & 23rd Floors
Change Order #009
Amb. Job # S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #009 to perform the following work at the above referenced premises for the sum of ELEVEN THOUSAND SEVEN HUNDRED SEVEN DOLLARS (\$11,707.00):

SCOPE OF WORK

As per marked-up wood door shop drawings, the following changes have been made:

1. Doors (pr) #13 Mahore door with Mahore jamb.	\$3,900.00
2. Door #3 deleted with jamb.	<1,700.00>
3. Change painted doors with paint grade jambs to Mahore doors and jambs #'s 4, 6, 7B, 8, 9, 11A, 11B, 12, 14, 15A, and 17.	7,900.00
Subtotal	\$10,100.00
General Conditions	808.00
Overhead & Fee	654.00
Insurance	145.00
Total	\$11,707.00

Please notify us if we are to proceed.

We trust the above meets with your approval and we look forward to the continued pleasure of serving you.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.

Martin Schneider
Vice President

cc: Glenn Pymonto - DCAS
Juan Mejia - SHC
MS:ag

Accepted: _____ Dated: _____

c:\wpdocs\oem\oemco9.wpd

317 MADISON AVENUE, NEW YORK, NY 10017, 212 922 1020, FAX 212 949 9762

** TOTAL PAGE.02 **