

AMBASSADOR CONSTRUCTION CO., INC.



August 26, 1998

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048

RE: Mayor's Office of Emergency Management
7 World Trade Center - 1, 7 & 23rd Floors
Change Order #003 Revised
Amb. Job # S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #003 to perform the following work at the above referenced premises for the sum of THREE THOUSAND SEVEN HUNDRED FOUR DOLLARS (\$3,704.00):

SCOPE OF WORK

1. Sub feeds to surge protector at 23rd Floor and roof as per Sketches FSK-E-1 and E-2 dated 8/13/98, one (1) additional outlet and two (2) stubs in copy room.
2. Change size of wiring from 3 #10 3/4" to 3 #6 and 1 #8 1" diameter conduit as per Sketch FSK-E-1 dated 8/13/98.

\$2,460.00

1,800

\$735.00

735

\$3,195.00

2,535

Subtotal

256.00

203

General Conditions

Overhead & Fee

207.00

152

Insurance

46.00

30

Total

\$3,704.00

2,700

Please send us your formal change order so this work may proceed.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.

Martin Schneider
Vice President

Accepted: _____ Dated: _____
cc: Glenn Pimento

MS:am
c:\wpdocs\oem\oemco2r\wpd\

317 MADISON AVENUE, NEW YORK, NY 10017, 212 922 1020, FAX 212 949 9762

** TOTAL PAGE.02 **