

Note: In addition to the above, there are two additional change orders for which Ambassador has not submitted pricing.

1. Request from OEM to include Blast proof doors at the entrance with Master window- expected cost approx. \$25,000.00
2. Relocating miscellaneous ductwork, electric and fiber optic cables on 7th floor (Generator room) expected cost approx. \$75,000.00

The projected balance available in the budget will be reduced by this amount. Also, there could be additional costs/change orders resulting from site conditions etc.