

APR 21 1999 16:41 FR AMBASSADOR CON.

TO 6693640

P.02/03



AMBASSADOR CONSTRUCTION CO., INC.

April 21, 1999

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048

RE: Mayor's Office of Emergency Management
7 World Trade Center - 1, 7 & 23rd Floors
Change Order #082
Amb. Job # 857-5175

*Being
VOIDED*

Dear Mr. Weems:

We are pleased to submit herewith our change order #082 to perform the following work at the above referenced premises for the sum of EIGHT THOUSAND THREE HUNDRED THIRTEEN DOLLARS (\$8,313.00):

SCOPE OF WORK

- To replace the existing hollow metal frame, door and hardware on the radio room and furnish and install a new blast resistance door with category 4-hurricane force. Also included will be the steel plates required.

*Held.
812 5216 b.
Ambassador*

Breakdown

Blastproof doors, frame hardware
Steel plates
Removal and installation
Painting

\$3,837.00
\$1,000.00
\$1,750.00
\$500.00

Subtotal	\$7,087.00
General Conditions	567.00
Overhead & fee	538.00
Insurance	123.00
Total	\$8,313.00

Continued. . .

317 MADISON AVENUE • NEW YORK, NY 10017 • 212 922 1020 • FAX 212 949 9762

APR 21 1999 16:41 FR AMBASSADOR CON.

TO 6693640

P.03/03

Mr. Walter Weems
April 21, 1999

Page Two. . .

We trust the above meets with your approval and we look forward to the continued pleasure of serving you.

Please sign one copy of this letter and return it to our office for our records.

If you have any questions please do not hesitate to contact us.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.



Martin Schneider
Vice President

MS:am

cc: Juan Mejia - SHC
Glenn Pymonto - DCAS

Accepted: _____ Dated: _____
E:\OFFICE\AMERICAN\000172151\000172151.VPD

AMBASSADOR CONSTRUCTION CO., INC.

