

APR 16 1999 10:59 FR AMBASSADOR CON.

TO 6693640

P.02/02

A
AMBASSADOR CONSTRUCTION CO., INC.

April 16, 1999

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048

RE: Mayor's Office of Emergency Management
7 World Trade Center - 1, 7 & 23rd Floors
Amb. Job #S57-5175
REVISED C.O. #80

*John F. ...
10/17/99*

Dear Mr. Weems:

We are pleased to submit herewith our revised change order #80 to perform the following work at the above referenced premises for the sum of ONE THOUSAND SIX HUNDRED THIRTY ONE DOLLARS (\$1,631.00).

SCOPE OF WORK

- Removal of additional floor granite that was required because of the interference with steel and splice plate with fuel oil piping - more investigative work was required

Stone Work	\$1,407.00
General Conditions (8%)	113.00
Overhead and Fee (6%)	91.00
Insurance	20.00
TOTAL.....	\$1,631.00

Please sign (1) copy of this letter and return it by fax to our office.

We trust the above meets with your approval and we look forward to the continued pleasure of serving you.

Very truly yours,
AMBASSADOR CONSTRUCTION CO., INC.


Martin Schneider
Vice President

MS:db
cc: Juan Mejia - SHC
Glenn Pymonto - DCAS

ACCEPTED: _____ DATED: _____

317 MADISON AVENUE • NEW YORK, NY 10017 • 212 922 1020 • FAX 212 949 9762