

AMBASSADOR CONSTRUCTION CO., INC.



October 19, 1998

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048

RE: Mayor's Office of Emergency Management
7 World Trade Center - 1, 7 & 23rd Floors
Change Order #018
Amb. Job # S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #019 to perform the following work at the above referenced premises for the sum of SIXTEEN THOUSAND SEVEN HUNDRED SIXTY ONE DOLLARS (\$16,761.00):

SCOPE OF WORK

The Sharp XG-E3000 U is replaced by the Sharp XG-E3500 U. This is a new projector. Difference in cost is \$2,410.00 per projector. The cost for six (6) additional projectors is

General Conditions	\$14,460.00
Overhead and Fee	1,157.00
Insurance	937.00
Total	\$16,761.00

In order to perform this work, we must have an approval for this change order.


Please sign one copy of this letter and return it to our office so we may proceed.

If you have any questions, please do not hesitate to contact us.

We trust the above meets with your approval and we look forward to the continued pleasure of serving you.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.


Martin Schneider
Vice President

cc: Juan Mejia - SHC
Glenn Pymenfo - DCAS

Accepted: _____ Dated: _____

C:\WPWIN6\WPDOCS\IOEM\OEMCO18.WPD

317 MADISON AVENUE, NEW YORK, NY 10017, 212 922 1020, FAX 212 949 9762

** TOTAL PAGE.02 **

P.02

OCT-20-1998 09:02

212 949 9762

95%