

AMBASSADOR CONSTRUCTION CO., INC.



November 13, 1998

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048

RE: Mayor's Office of Emergency Management
7 World Trade Center - 1, 7 & 23rd Floors
Change Order #027
Amb. Job # S57-5175

VOID

Dear Mr. Weems:

We are pleased to submit herewith our credit change order #027 for the following work at the above referenced premises in the amount of FOUR HUNDRED EIGHTY ONE DOLLARS <\$481.00>:

At weekly job meeting it was discussed to paint the lan room floor in lieu of the VCT flooring. The following is the credit:

VCT floor labor only	<\$835.00>
Painting	.. 420.00
Subtotal	<\$415.00>
General Conditions	<33.00>
Overhead and Fee	<27.00>
Insurance	<6.00>
Total Credit	<\$481.00>

Please notify us if we are to proceed with this work.

We trust the above meets with your approval and we look forward to the continued pleasure of serving you.

Continued. . .

317 MADISON AVENUE, NEW YORK, NY 10017, 212 922 1020, FAX 212 949 9762

AMBASSADOR CONSTRUCTION CO., INC.



Mr. Walter Weems
November 13, 1998

Page Two. . .

Please sign one copy of this letter and return it to our office for our records

If you have any questions, please do not hesitate to contact us.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.

Martin Schneider
Vice President

MS:am

cc: Juan Mejia - SHC
Glenn Pymonto - DCAS

Accepted _____ Dated _____

C:\WP\WIN0\WP\DOCS\OEM\CMC027.VPD