

NOV 18 '98 11:41 FR AMBASSADOR CONSTR. 00212 949 9752 TO 6693640

P.14/20

11/17/1998 10.03 7185969076

SUPERIOR CASEWORK

PAGE 02



November 17, 1998

Mr. Martin Schneider
Ambassador Construction Co., Inc.
317 Madison Ave.
New York, N.Y. 10017

Dear Martin,

Please accept this change order proposal for the construction, delivery, and installation of cabinets, countertops, and Architectural Woodwork for The Office of Emergency Management, NYC as per drawing FSK-44 dated 11/11/98. The items included are as follows:

CHANGE ORDER #4

Room 23-09	5 lin. ft. Alter Makore Wall Unit to New Configuration W/New 3 1/4 Closet @ Right	4,000.00
------------	--	----------

TOTAL	including drawings and delivery *plus applicable sales tax	\$ 4,000.00*
--------------	---	---------------------

TERMS OF PAYMENT:

30%	Deposit to Start
30%	Upon Delivery
30%	After Installation
10%	After Completion of Punch List

79 BRIDGE ST. ■ BROOKLYN, NY 11201 ■ 718-596-8988 ■ FAX 718-596-9076

NOV 17 1998 15:08

7185969076

PAGE.02

NOV 18 '98 11:41 FR AMBASSADOR CONSTR. CO212 '949.9762 TO 6693640
11/17/1998 16:09 7185969076 SUPERIOR CASEWORK

P.15/20
PAGE 03

Superior Casework Inc.
Ambassador Construction
OEM
November 17, 1998
Page #2

EXCLUSIONS: Glass, Marble or Stone, Laminart Laminate, Colorcore Laminate, Premium laminates unless specified, High Gloss closed pore finishes, Finished painting, Overtime labor, Elevator charges, Plumbing or electrical hookups, Metal, Fabric Panels, In Wall Blocking, Handing / leveling / installing files B/O, Pedestals, Keyboard tray, Pencil drawer.

If our prices and terms are acceptable, please return a signed copy of this proposal along with your deposit and a certificate of Capital Improvement to comply with NY sales tax.

Sincerely yours,



Ted Cohen
TC/swt