


AMBASSADOR CONSTRUCTION CO., INC.



November 25, 1998

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048

RE: Mayor's Office of Emergency Management
7 World Trade Center - 1, 7 & 23rd Floors
Change Order #036
Amb. Job # S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #036 to perform the following work at the above referenced premises for the sum of SEVENTEEN THOUSAND ONE HUNDRED TWENTY SIX DOLLARS. (\$17,126.00):

As requested, to waterproof the generator room on the 7th Floor with Dex-o-Tex floor.

Please sign one (1) copy of this letter and return it to our office for our records.

We trust the above meets with your approval and we look forward to the continued pleasure of serving you.

If you have any questions, please do not hesitate to contact us.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.

Martin Schneider
Vice President

MS:am

cc: Juan Mejia - SHC
Glenn Pymonto - DCAS

Accepted _____ Dated _____