


AMBASSADOR CONSTRUCTION CO., INC.



December 30, 1998



Mr. Walter Weems
Silverstein Properties Inc.
7 World Trade Center
New York, NY 10048

Re: Mayor's Office of Emergency Management
7 World Trade Center
Change Order #046
Amb. Job #S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #046 to perform the following work at the above referenced premises for the sum of TWO THOUSAND ONE HUNDRED SIXTY EIGHT DOLLARS (\$2,168.00):

As per Cosentini memo dated 12/22/98:

1. Provide power for power supply in room 23-50 from 15A 1P breaker in panel ELP-23B1.
2. 4-15A, 120V circuits are provided to serve security equipment in room 23-18, if additional circuits are required run circuits from panel ECP-23MI.

Electrical Cost	\$1,870.00
General Conditions	150.00
Overhead and Fee	121.00
Insurance	27.00
Total	\$2,168.00

Please issue a change order for this work which has been completed.

We trust the above meets with your approval and we look forward to the continued pleasure of serving you.

Continued. . .

AMBASSADOR CONSTRUCTION CO., INC.



Mr. Walter Weems
December 30, 1998

Page Two. . .

If you have any questions please do not hesitate to contact us.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.

A handwritten signature in black ink, appearing to read 'Martin Schneider', written over a horizontal line.

Martin Schneider
Vice President

cc: Glenn Pymonto/DCAS
Juan Mejia/SHC

MS:am

Accepted: _____ Dated: _____

C:\OFFICE\WP\WIN\PDOS\DEMCO\SI\DEMCO46.WPD