

JAN 21 '99 09:32 FR AMBASSADOR CONSTR. C0212 949 9762 TO 6693640

P.02/02

AMBASSADOR CONSTRUCTION CO., INC.



January 20, 1999

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048

RE: Mayor's Office of Emergency Management
7 World Trade Center - 1,7 & 23rd Floors
Change Order #56
Amb. Job # S57-5175

being processed

Dear Mr. Weems:

We are pleased to submit herewith our change order #056 to perform the following work at the above referenced premises for the sum of NINETEEN THOUSAND TWO HUNDRED FORTY TWO DOLLARS (\$19,242.00):

SCOPE OF WORK

As per Cosentini's memo dated 1/18/99, install (1) double duplex Nema 5-20R outlet on fiber rack located at column 42 on First Floor. Run 2 #4 and 1 #8 ground in 1" conduit from panel ELP-76 to double duplex outlet on fiber rack. Coring and patching are included in this cost.

VOIDED

Electrical Cost	\$14,600.00
Patching (allow)	2,000.00
Subtotal	\$16,600.00
General Conditions	1,328.00
Overhead & Fee	1,076.00
Insurance	238.00
Total	\$19,242.00

Please notify us if we are to proceed with this work.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.

Martin Schneider

Martin Schneider
Vice President

MS:ag

cc: Juan Mejia - SHC
Glenn Pymonto - DCAS

Accepted: _____ Dated: _____
c:\wpdocs\emico56\emco56.wp6

317 MADISON AVENUE, NEW YORK, NY 10017, 212 922 1020, FAX 212 949 9762