



Silverstein Properties, Inc.
7 World Trade Center
New York, N.Y. 10048
Telephone: 212-619-6569
Fax: 212-732-5196

May 10, 1999

Mr. Glenn Pymonto
Department of City Wide Administrative Services
Division of Real Estate Services
1 Centre Street, DRES - Room 2000 North
New York, New York 10007

RE: 7 World Trade Center
Mayor's Office of Emergency
Management-1st, 7th, & 23rd Flrs
Change Order #85

Dear Mr. Pymonto:

Attached please find change order #85 in the amount of \$34,401.00 submitted by Ambassador Construction for the following scope of work:

Additional work to be performed in order to install new piping for re-routed fuel oil lines.

Masonry \$ 5,200.00

Remove and reinstall block work around two (2) doors.
Open two (2) holes in masonry between elevator cars
23, 22 and 1. Replace block upon completion.

Carpentry \$ 900.00
Reset two (2) existing doors and frames

Painting \$ 550.00
Repaint block walls where doors were moved

Electric \$ 4,700.00

Relocate two (2) light in garbage storage room.
Relocate two (2) elevator intercoms. Relocate
two (2) sets of elevator pit lights. Relocate two
(2) duplex outlets and relocate four (4) one inch
conduits.

Elevator \$ 5,029.00
Relocate two (2) sets of elevator stop buttons


7 World Trade Center
 Mayor's Office of Emergency Management
 1st, 7th, & 23rd Floors
 Change Order #85

<u>HVAC</u>	\$13,300.00
Provide five (5) 90 degree turns in fuel oil piping	
Subtotal	\$26,679.00
General Conditions	\$ 2,374.00
Overhead & Profit	\$ 1,923.00
Insurance	<u>\$ 425.00</u>
	\$34,401.00

If this meets with your approval, please sign and return to my office.

Thank you.

Sincerely,



Walter J. Weems III
 Building Manager

cc: Cathy Giliberti
 Chi Chu
 Bill Dacunto
 Richard Ramos (DCAS)
 Josep Domingvez (DCAS)