

MAY 21 1999 16:15 FR AMBASSADOR CON.

TO 6693640

P.02/03



AMBASSADOR CONSTRUCTION CO., INC.

May 19, 1999

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048

RE: Mayor's Office of Emergency Management
7 World Trade Center
Change Order #086
Amb. Job #S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #086 to perform the following work at the above referenced premises for the sum of TWO THOUSAND SEVEN HUNDRED SIXTY THREE DOLLARS (\$2,763.00):

SCOPE OF WORK

- Reroute the new exhaust duct around the existing structural steel beam through existing building capped duct in the 1st floor lobby area

Our breakdown is as follows:

Scaffold.	By Others
Sheetrock ceiling opening and patch.	\$900.00
Ductwork.	\$784.00
Painting.	\$350.00
Protection.	\$350.00
General Conditions (8%)	\$190.00
Overhead & Fee (6%)	\$155.00
Insurance (1.25%)	\$34.00
Total	\$2,763.00

Continued. . .

317 MADISON AVENUE • NEW YORK, NY 10017 • 212 922 1020 • FAX 212 949 9762

MAY 21 1999 16:15 FR AMBASSADOR CON.

TO 6693640

P.03/03

Mr. Walter Weems
May 19, 1999

Page Two. . .

Alternate

To complete all work on overtime basis

ADD

\$2,220.00

Please note:


We did not include any scaffold and or working platforms. Building to furnish boom.

If you have any questions, please do not hesitate to contact us.

Please sign one copy of this letter and return it to our office for our records.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.



Martin Schneider
Vice President

MS:am

Accepted: _____

Dated: _____

C:\OFFICE\MP\WWW\DOC\30ENSC\30ENSC001.NFO

AMBASSADOR CONSTRUCTION CO., INC.

