

Memorandum

To: Glenn Pymonto
CC: Walter Weems; Jack Klein; James Hicks
From: John Hughes
Date: December 4, 1998
Re: Schedule of deliveries

The following is a schedule of computer deliveries for 7 WTC.

1. Monday 12/7 after 2pm we will receive approximately 4-7 pallets of equipment. We will need 2-3 local 3 electricians to transport this equipment from the loading dock to the PIU room.
2. Wednesday 12/9 after 2pm we will receive approximately 50 boxes(probably 4-5 pallets). We will require 2-3 electricians for transport between the loading dock and the PIU room.
3. Thursday 12/17 after 2pm we will receive approx. 4-5 pallets of equipment. Again we request 2-3 electricians for transport between the loading dock and the PIU room.

This are the schedules as given to the CHC consultants by the shipping company.

