

06/09/98 15:44
06/09/98 TUE 16:38 FAX 2126458962

2126458962
KABACK

→→→ AMBASSADOR

001

AIR CONDITIONING



HEATING

June 9, 1998

Ambassador Construction
317 Madison Avenue
New York, NY

ATT: Mr. Jack Klein

RE: Office of Emergency Management
7 World Trade Center

Dear Jack:


The breakdown for the drawings dated 5/15/98 is as follows:

1. Additional controls and control wiring per Johnson Controls	\$ 39,500.00 !
2. Add economizer coils	11,500.00 ✓
3. Fire/smoke dampers	19,938.00 →
4. Insulation	2,678.00 !
5. Generator plenum ductwork	26,300.00 →
6. Piping	4,760.00 →
TOTAL	\$104,676.00

If you have any questions regarding the above, pl
contact me.

Very truly yours,

KABACK ENTERPRISES, I


John J. Murphy
President

JJM/maw

*high estimate
for Mech addenda
!!*

45 WEST 25TH STREET NEW YORK, N.Y. 10010 (212) 645-5100 FAX: (212) 645-8962