



AMBASSADOR CONSTRUCTION CO., INC.

April 15, 1999

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048

RE: Mayor's Office of Emergency Management
7 World Trade Center - 1, 7 & 23rd Floors
Change Order #081
Amb. Job # S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #081 to perform the following work at the above referenced premises for the sum of EIGHT THOUSAND TWO HUNDRED TWENTY EIGHT DOLLARS (\$8,228.00):

SCOPE OF WORK

- In radio room on the roof, fasten the existing three (3) sides of wall paneling to the structural steel with special clips.

No moving of equipment or electrical work is included.

We trust the above meets with your approval and we look forward to the continued pleasure of serving you.

Please sign one copy of this letter and return it to our office for our records.

Very truly yours,
AMBASSADOR CONSTRUCTION CO., INC.

Martin Schneider
Vice President

MS:am

cc: Juan Mejia - SHC
Glenn Pymonto - DCAS

Accepted: _____ Dated: _____

C:\OFFICE\WPM\WPD\DCS\OEMCO\S\OEMCO81.WPD