

APR 28 1999 15:25 FR AMBASSADOR CON.

TO 6693640

P.02/03



AMBASSADOR CONSTRUCTION CO., INC.

April 27, 1999

Mr. Walter Weems
 Silverstein Properties, Inc.
 7 World Trade Center
 New York, NY 10048

RE: Mayor's Office of Emergency Management
 7 World Trade Center - 1, 7 & 23rd Floors
 Change Order #084
Amb. Job # S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our credit change order #084 to perform the following work at the above referenced premises for the sum of THIRTY THOUSAND SIX HUNDRED EIGHTY ONE DOLLARS <\$30,681.00>:

This work included:

- Credit for elimination of 8 T.V. monitors and installation of same. Credit includes restocking charge.	<\$27,540.00>
- Credit for Installation of wall wash fixture in reception area.	<\$270.00>
- Add for labor and material to remove and reinstall cove light in the EOC room so that steel for monitors could be installed. Monitors were eliminated at a later date.	
	_____ \$1,341.00
Subtotal	<\$26,469.00>
General Conditions	<\$2,118.00>
Overhead & Profit	<1,715.00>
Insurance	_____ <379.00>
Total	<\$30,681.00>

Continued. . .

317 MADISON AVENUE • NEW YORK, NY 10017 • 212 922 1020 • FAX 212 949 9762

