

MAY 06 1999 16:29 FR AMBASSADOR CON.

TO 6693640

P.02/03



AMBASSADOR CONSTRUCTION CO., INC.

May 6, 1999

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048

RE: Mayor's Office of Emergency Management
7 World Trade Center - 1, 7 & 23rd Floors
Change Order #085
Amb. Job # \$57-\$175

Dear Mr. Weems:

We are pleased to submit herewith our change order #085 to perform the following work at the above referenced premises for the sum of THIRTY FOUR THOUSAND FOUR HUNDRED ONE DOLLARS (\$34,401.00):

SCOPE OF WORK

While laying out the route of the fuel-oil lines, the building's elevator inspector from Otis was in the elevator pits. We showed him the route the fuel-oil lines were taking, and he informed us the route would not work. When they test the elevators, the counter weights would interfere with the piping. Therefore a new route has to be taken and the following additional work has to be performed in order to install the piping:

Masonry

- Remove and reinstall block work around two (2) doors. Open two (2) holes in masonry between elevator cars 21 and 1. Replace block upon completion. \$5,200.00

Carpentry

- Reset two (2) existing doors and frames \$900.00

Continued. . .

MAY 06 1999 16:29 FR AMBASSADOR CON.

TO 6693640

P.03/03

Mr. Walter Weems

May 6, 1999

Page Two. . .

Painting

- Repaint block walls where doors were moved \$550.00

Electric

- Relocate two (2) light fixtures in garage storage room. Relocate two (2) elevator intercoms. Relocate two (2) sets of elevator pit lights. Relocate two (2) duplex outlets and relocate four (4) one inch conduits. \$4,700.00

Elevator

- Relocate two (2) sets of elevator stop buttons \$5,029.00

HVAC

- Provide five (5) 90 turns in fuel oil piping. \$13,300.00
- | | |
|--------------------|--------------------|
| Subtotal | \$29,679.00 |
| General Conditions | 2,374.00 |
| Overhead & Fee | 1,923.00 |
| Insurance | 425.00 |
| Total | \$34,401.00 |

We trust the above meets with your approval and we look forward to the continued pleasure of serving you.

Please sign one copy of this letter and return it to our office for our records.

If you have any questions please do not hesitate to contact us.

Very truly yours,
AMBASSADOR CONSTRUCTION CO., INC.



Martin Schneider
 Vice President

cc: Juan Mejia - SHC
 Glenn Pymonto - DCAS

Accepted: _____ Dated: _____

AMBASSADOR CONSTRUCTION CO., INC.

