

**ROBERT B. SAMUELS INC.***Electrical Contractors*

June 8, 1998

To: Martin Schneider

From: Alan S. Fishbone

Re: O.E.M

Addendum #1

1. Change service switch from 2000 A to 2500 Amp 3 phase 4 wire. Provide shunt trip to various circuit breaker as per the panel schedule. \$ 11,859.00
2. To upgrade size of the feeders as per the revised riser lay out. \$ 15,030.00
3. Light fixture type D-1 (dimming ballast) to be provided with EM ballast. \$ 4,917.00
4. To provide 3 additional GFI outlets, ground the rack with #2/0 to building steel, add 30 A 3 phase disconnect switch and tap ahead of transformer \$ 3,392.00
5. Additional pre-action system devices (FBO) \$ 10,111.00
6. Additional fire alarm system devices. \$ 9,315.00
7. Additional work on A.V. system \$ 695.00
8. Additional 13 transducers with accessories. \$ 12,988.00
9. Additional raised floor grounding \$ 45,100.00
10. Additional security system devices. \$ 7,493.00
\$120,900.00

ADDITIONAL WORK AFTER ADDENDUM #1

To provide power to 38 Dampers and control wiring (Dampers by others). \$ 39,446.00

To furnish and install leak detection system consisting of 21 leak detector sensors and control panel. \$ 58,500.00

*Revised Section 16600
2.3.*