




AMBASSADOR CONSTRUCTION CO., INC.



July 22, 1999

Mr. Walter Weems
Silverstein Properties Inc.
7 World Trade Center
New York, NY 10048

Re: Mayor's Office of Emergency Management
7 World Trade Center
Change Order #091
Amb. Job #S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #091 to perform the following work at the above referenced premises for the sum of SIX THOUSAND FIVE HUNDRED SIXTY FIVE DOLLARS (\$6,565.00):

As per Cosentini's memo to Swanke Hayden Connell regarding the 7th floor Domestic Booster System bearing drips, the following are the costs associated to remedy the leakage:

- Furnish and install federal pump unit	
- Furnish and install 2" funnel drain	
- Connect pump discharge to existing discharge	\$3,775.00
- Furnish and install one (1) separate circuit for pump	\$1,875.00
Subtotal	\$5,650.00
General Conditions	452.00
Overhead & Fee	366.00
Insurance	97.00
Total	\$6,565.00

EXCLUSIONS

- Work on overtime
- Vent for pump

Continued. . .

317 MADISON AVENUE • NEW YORK, NY 10017 • 212 922 1020 • FAX 212 949 9762

Mr. Walter Weems
July 22, 1999

Page Two. . .

Please notify us if we are to proceed.

If you have any questions please do not hesitate to contact us.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.



Martin Schneider
Vice President

cc: Juan Mejia / SHC
Glenn Pymonto / DCAS
MS:am

Accepted: _____ Dated: _____

C:\OFFICE\WP\WIN\WP\DOCS\SIEMCO\SIOEMCO91.WPD

AMBASSADOR CONSTRUCTION CO., INC.

