



**DEPARTMENT OF CITYWIDE ADMINISTRATIVE SERVICES
DIVISION OF REAL ESTATE SERVICES**

MUNICIPAL BUILDING, - Room 2053S
NEW YORK, N.Y. 10007
(212) 669-2030 Fax (212) 669-3640

WILLIAM J. DIAMOND
Commissioner

LORI FIERSTEIN
Deputy Commissioner

July 13, 1999

Mr. Robert Sanna
Senior Vice President
Director of Design Development & Construction
Forest City Tech Place Associates L.P
1 Metro Tech Center North
Brooklyn, NY 11201

**Re: Redesign fee for UPS
FDNY Dispatch Center
11 Metro Tech Center, 4th Floor
Brooklyn, NY**

Dear Mr. Sanna:

We write with reference to the change orders submitted by SHCA and Kling Linquist and forwarded to this office on 6/9/1999, for the redesign of the UPS system.

The change orders have been reviewed and the submitted costs have been found reasonable.

Therefore, in view of the foregoing, a total amount of \$62,690.00 is hereby approved, subject to audit, as A&E fees for the redesign of the UPS system.

The following is a breakdown of the project's budget:

Construction budget for 4 th floor	\$ 8,285,036.00
Amount approved for 4 th floor construction on 6/7/99	\$ 6,798,750.00
Amount approved for UPS system on 6/29/99	\$ 711,116.00
Amount approved by Work Order on 7/8/99	\$ 5,250.00
Amount approved by this CO for additional A&E fees	\$ 62,690.00
Total amount approved for the project	\$ 7,577,806.00
Balance remaining in the budget	\$ 707,230.00

-2-

If you have any question, please call me at (212) 669-8086 or Glenn Pymonto at (212) 669-8094.
Thank you for your cooperation.

Sincerely,



Richard J. Ramos
Executive Director of Space Design/DRES

cc:

Glenn Pymonto, DRES

Vinicius Castagnola, DRES

Mangalathil Mathew, DRES 

Adriana Calin, DRES

Roy Katz, FDNY

Matthew Flocks, FCR

c:/Mydocuments/Mydoc/11metro/sanna1.doc/mm