

SEP 11 '98 10:15 FR AMBASSADOR CONSTR. CO212 949 9762 TC 6694127

P.03/04

AMBASSADOR CONSTRUCTION CO., INC.



September 10, 1998

Mr. Walter Weems
Silverstein Properties Incorporated
7 World Trade Center
New York, NY 10048

RE: Mayor's Office of Emergency Management
7 World Trade Center
1, 7 and 23rd Floors
Change Order #007
Amb..Job #S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our credit change order #007 for the following work at the above referenced premises for the sum of TWO HUNDRED SEVENTY THOUSAND TWENTY THREE DOLLARS <\$270,023.00>:

SCOPE OF WORK

Audio Visual Work and Equipment
Area Press Room

Delete:

Fiber distribution system, includes broadcast quality video and balanced line level audio, with intercom.
Miscellaneous hardware, switches, relay panels, connectors, cabling, lamps, terminal blocks, wall plates, etc., necessary to insure a complete and operating system.
FORCE QUOTE #Q80406MA

<\$141,482.00> ✓

Three (3) Audio distribution amplifiers, 1x20, balanced configuration.
SIGMA ELECTRONICS ADA-210

<\$1,747.00> ✓

Add:

Fiber distribution system, includes broadcast quality video and balanced line level audio, with intercom.
Included non-broadcast quality transceivers for back-up.
Miscellaneous hardware, switches, relay panels, connectors, cabling, lamps, terminal blocks, wall plates, etc., necessary to insure a complete and operating system.
FORCE QUOTE #Q80728PA

\$25,155.00 ✓

Forward. . .

317 MADISON AVENUE, NEW YORK, NY 10017, 212 922 1020, FAX 212 949 9762

SEP-11-1998 10:13

212 949 9762

98%

P.03

AMBASSADOR CONSTRUCTION CO., INC.



Mr. Walter Weems
September 10, 1998

Page 2

One (1) rack of fiber transceivers/modulators, to
be re-sized by AV contractor.

\$300.00 ✓

MIDDLE ATLANTIC

Area: Head_End_System
Video_System

Delete:

Video matrix switch, framed for 144x144, sub-
populated to 144x80, local control panel, RS232
control, rack mounted.

<\$92,719.00> ✓

PESA QUOTE #9804027BH

Revise:

Delete sixty (60) frequency agile modulators,
and combining Networks as necessary.

<\$39,529.00> ✓

BLONDER TONGUE QUOTE #98721

Subtotal	<\$250,022.00>
General Conditions / Overhead & Fee / Insurance	<\$20,001.00>
Total Cost	<\$270,023.00>

We trust the above meets with your approval and we look forward to the continued pleasure of
serving you.

If you have any questions, please do not hesitate to contact us.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.

Martin Schneider
Vice President

MS:am

cc: Juan Mejia/Swanke Hayden Connell Architects
Glenn Pymonto/DCAS

Accepted _____ Dated _____

c:\wpdocs\oem\osmoo7.wpd