

JUN 23 1998 12:38 FR R.B.SAMUELS

212 213 4089 TO AMBASSADOR

P.02/03

**ROBERT B. SAMUELS INC.***Electrical Contractors*

June 23, 1998

Ambassador Construction
 317 Madison Avenue
 New York, NY 10017

Attn: Mr. Jack Klein

Re: Mayor's Office of Emergency Management
 7 World Trade Center
 1st, 7th & 23rd Floor
 New York, NY
 Project 96-346

Gentlemen:

Please refer to the letter from The City of New York dated June 18, 1998. Our reply is as follows:

1. (a) Substitute Cabling from EMT to BX
 Credit: \$ 30,000.00 ✓
- (b) Delete Tel and Data Cabling per Section 16700
 Credit: \$ 198,962.60 230,619.
- (c) Eliminate A/V Equipment as Indicated in Exhibit A
 No credit - not included in our proposal. Please refer to our qualifications Note #22.
- (d) Breakdown
 General Foreman for 1040 Hrs @ 106.62
 per hour - \$ 110,883.00
 Assistant Foreman for 805 Hrs @ 91.57 - \$ 73,717.00
 Engineer for 260 Hours @ 125.00 - \$ 32,500.00
 Draftsman for 260 hours @ 78.08 - \$ 20,300.00
 Tools and tool rental - \$ 30,000.00
 Job expenses \$1000/per month, i.e. phone,
 grafting, material, blue prints - \$ 6,000.00
 Total: \$ 273,400.00 ✓

Continued. .

355 PARK AVENUE SOUTH / NEW YORK 10010 / 686-6700 / FAX: 212-4089

JUN 23 1998 12:38 FR R.B. SAMUELS

212 213 4089 TO AMBASSADOR

P.03/03



ROBERT B. SAMUELS INC.

Electrical Contractors

Mr. Jack Klein

June 23, 1998

If you have any questions, please do not hesitate to call.

Very truly yours,

ROBERT B. SAMUELS INC.

Alan S. Fishbone
Vice President

ASF:rr