



ROBERT B. SAMUELS INC.

Electrical Contractors

June 23, 1998

Ambassador Construction
317 Madison Avenue
New York, NY 10017

Attn: Mr. Jack Klein

Re: Mayor's Office of Emergency Management
7 World Trade Center
1st, 7th & 23rd Floor
New York, NY
Project 96-346

Gentlemen:

Please refer to the letter from The City of New York dated June 18, 1998. Our reply is as follows:

1. (a) Substitute Cabling from EMT to BX
Credit: \$ 30,000.00
- (b) Delete Tel and Data Cabling per Section 16700
Credit: \$ 198,962.60
- (c) Eliminate A/V Equipment as Indicated in Exhibit A
No credit - not included in our proposal. Please refer to our qualifications Note #22.
- (d) Breakdown
General Foreman for 1040 Hrs @ 106.62
per hour - \$ 110,883.00
Assistant Foreman for 805 Hrs @ 91.57 - \$ 73,717.00
Engineer for 260 Hours @ 125.00 - \$ 32,500.00
Draftsman for 260 hours @ 78.08 - \$ 20,300.00
Tools and tool rental - \$ 30,000.00
Job expenses \$1000/per month, i.e. phone,
drafting, material, blue prints - \$ 6,000.00

Total: \$ 273,400.00

Continued. .

JUN 23 1996 12:38 FR R.B.SAMUELS

212 213 4069 TO AMBASSADOR

P.03/03



ROBERT B. SAMUELS INC.

Electrical Contractors

Mr. Jack Klein

June 23, 1998

If you have any questions, please do not hesitate to call.

Very truly yours,

ROBERT B. SAMUELS INC.

Alan S. Fishbone
Vice President

ASF:rr

** TOTAL PAGE.03 **